



WINDRUSH COMMUNITY CONDO ASSOCIATION EXTERIOR REMODEL WEEKLY INSPECTIONS

TO:
Windrush Condo Association
Board of Directors
1 Windrush Blvd
IRB, FL 33785
irb.wrc.treas@gmail.com

FROM:
Busby Custom Builders
Ronnie Busby
1998 Cove Dr.
Largo, FL 33774
727-418-2014
ronnie@busbycustombuilders.com
License # C-10282/RR282811685

DATE: 12/11/2021 - TIME IN: 2:13pm TIME OUT: 3:22pm

BUILDING Z Units 1 - 14

COMMENTS:
No new additional work as of last week



BUILDING Y Units 15 - 28

COMMENTS:
Unit 28 staircase has been demoed and rebuilt, porch is also been rebuilt, concrete surface. Also stairwell on west side of these units has been demoed and rebuilt. Unit 18 the staircase has been demoed and rebuilt. Unit 18 west side stairwell yet to be demoed. All new staircase and stairwell appear to be very structurally sound. There is no additional new work as of last week.



BUILDING T Units 29 - 32

COMMENTS:

Unit 29 has new Arbor and vinyl privacy fencing installed and painted. No other new additional work since last week.



BUILDING X Units 33 - 46

COMMENTS:

Some arbors, fencing, have been sporadically installed and completed throughout the building. No other additional work has been performed as of last week.



BUILDING W Units 47 - 66

COMMENTS:

No new work as of last week.

BUILDING V Units 67 - 80

COMMENTS:

Building V units 67 through 80. The fronts of units 80, 79, and 78 are 98% painted. No new additional work as of now.



BUILDING S Units 81 - 86

COMMENTS:

No new work as of last week.

BUILDING R Units 87 - 92

COMMENTS:

No new work as of last week.

BUILDING Q Units 93 - 98

COMMENTS:

No new work as of last week.

BUILDING P Units 99 - 104

COMMENTS:

No new work as of last week.

CLUBHOUSE

COMMENTS:

No new work.